FY 04 POLLUTION PREVENTION TARGETS

DATE: SEPTEMBER 2, 2004

ACTIVITIES

TARGET

UPDATE

PreKote has been received,; test results show short term success. Although
it is USAF- approved, its use by NASA regulators is now on hold for 6 years

1. | Replace large Iridite uses Performance testing done until additional testing is complete. Will discuss with GRC approval
personnel.
Complete installation, optimize
2. | Garnet Recycling performance & implement (investigate Manual to be written. Yod to give a presentation on 9-9-04.
business-wide applications)
Determine and implement 2 applications | Responses still needed from chiller and UPS personnel. Graduate students
3. | Life Cycle Assessment Tools - Refrigerants / chillers — ODCs to identify key parameters. S. Higuchi wants LCA tools to evaluate launch
- Uninterruptible Power Supply vehicles. Results of lawn care study to be written up
. Report received. D. White to review and forward to NASA HQ. Report
4. | Flywheel Universal Power Supply Conduct study needed for FY04 P2 projects.
All 4 major facilities: . . ) .
5. | Reduction of chemicals at PBS a.) Assessed for excessive chemicals Clean room inspected. EFR issues to be addressed first. Metrics needed to
; . track progress.
b.) Chemicals disposed or recycled
6. | AP/EPP web site Implement Yod of CSU will do programming after garnet work is done.
7 Real Time Monitoring pilot study at Lewis Imolement prototvoe unit Funding needed. Further work on hold until Steve Belovich of SmartData is
" | Field P P yp available. GRC outfall project possible.
9. | Implement AP/EPP at PBS One training session / up on Web site HQ ”f""”'rT‘%’ session scheduled for Wegk of 9/13'. NASA HQ to prpylde
sustainability training. M. Kenzig working on logistics of other training.
10. De."?'op a SOLAR-based P2/Recycling Make available Dependent on installation of AP/EPP web site.
training module
. New NPR submitted to mandate EPP lawn care. Papcke to ask Blotzer to
12. | Lawn care chemical replacement Study and contract language : ;
set up meeting with FD.
13. | Develop AP/EPP language for contracts Five contracts with language New committee working on charter.
15. | Biodegradable Cafeteria supplies Conduct study Report to come on testlpg of Plodggradable cornstarch forks. Next step:
Proposal to implement “to-go” option and reduce straw use.
Convert GRC vehicles to CNG / E85/ Ongoing study still in progress. Lallier to contact Strawser to see if PBS
16. . Conduct study : .
other alternative fuels. can get hybrid vehicles.
1. F. Miller working with Q. Quach on renewable First Energy at Lewis Field
18. | Alternative power investigation Conduct feasibility study 2. F. Miller / R. Lallier looking for information from previous study, maps,
and wind monitoring data. 3. F. Miller working on Lake Erie project
19. | SPF at PBS Conduct feasibility study Lallier to contact VRTX Technology representatives for water tower work on
Study of low-strength mortar and . W. Kocher’s associates reviewing draft document. Investigating slag
20. . 2 Develop guidance document . . .
flowable fill containing recycles issues. W. Kocher met Environmental Team. Executive summary to come.
22. Create SAGE-like program to Search tool available on net for GRC Long term project. W. Kocher to review. Grad student to work on program.
recommend alternates
23. | Replace paint remover in Hangar. Methylene chloride replaced Laser technology de_mon§trat|or_1 pe_rformed at Wright-Patterson AFB on
August 9-11. Technical discussion in progress.
24. | AP/ EPP Chapter Publish chapter New committee working on charter.
25. | Spark plug / energy efficiency Conduct study Lallier and Weinberg reported poor results on TLR plugs. Weinberg may

continue testing.




